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Flood Recovery 

Historic Rainfall/Damage 
• Adams County – over 15 inches (annual Avg. 14.85 inches) 
• Boulder County – over 18 inches (annual Avg. 19.30 inches) 
• El Paso County – over 11 inches (annual Avg. 21.09 inches) 
• Larimer County – over 12 inches (annual Avg. 16.98 inches) 
• Washed out roads severed multiple cities from the rest of the state 

 

Immediate Goals 
• Restore access by December 1, 2013 
• Temporary repairs to restore mobility   
• Reconnect communities 

Long Term Recovery 
• Total costs estimated at over $400M (includes state system only) 
• Local road costs currently undetermined 
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State Highway 257 near Johnstown 

U.S. Highway 34  near Drake 
National Guard at U.S. 36 



Flood Recovery 

September 17, 2013 As of October 3rd, 2013 
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 67% of closures (18 of 27) 
reopened as of October 4, 2013. 



Flood Recovery 

Cumulative Transportation Damage 

      Impacts 
• Estimated Costs – over $400 million estimated in total state highway 

damage (excludes local roads) 
• State Highways – approximately 200 lane miles of state highways 

closed, damaged, or destroyed 
• Local Roads – unknown total damage to county and city roads 
• Bridges – 102 bridges damaged and requiring repair 
• Culverts –  multiple clogged, damaged, or destroyed culverts 
• Debris – substantial debris on highway surfaces, structures, and 

culverts, requiring clearing operations 
• CDOT/CSP Buildings – CDOT facility, equipment, materials damage: 

• CDOT/State Patrol shared Evans facility  (to be demolished) 

• Drake facility (possible equipment destroyed, shed lost, sand/materials lost) 

• Crook facility (sand/materials lost) 

State Highway 72 

State Highway 119 
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U.S. Highway 34 – Big Thompson Canyon 



Flood Recovery 

Infrastructure Recovery Force 

       IR Force 
• Tasks –  

• Rebuilding Colorado’s infrastructure with speed and 
efficiency 

• Make long term improvements to our transportation 
system 

• Provide coordination and assistance to local 
governments in reestablishing critical links to local roads, 
bridges, water, sewer, power, and communications 

• Staffing –  
• CDOT employees on reassignment from regular duties 
• Led by CDOT Deputy Director Scot Cuthbertson and 

CDOT Region 4 Director Johnny Olson 

• Goals –  
• Response (September through Winter 2013) – 

debris removal, temporary road building, portable 
bridges, conducted by CDOT staff, emergency 
contractors, Colorado National Guard 

• Recovery  (Spring 2014 and forward) – 
infrastructure construction 

U.S. Highway 34  
Big Thompson Canyon 

State Highway 7 
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Flood Recovery 

Big Thompson Canyon – U.S. 34 

U.S. Highway 34, Big Thompson Canyon 
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• Status – Active Construction-Day Light 
Operations 7 Days/Week 

• Percentage Complete – 4%  

• Projected Road Opening Date – December 
1, 2013 

• Project Updates –  

• Active Project Days to Date:  9 Days 

• CDOT Construction Management 
Staff Currently On-site: 15  

• CDOT Construction Management 
Man-Hours To Date: 941 MH  

• Major Events –   

• Damage assessments continue 

• The staff bridge inspection team 
accessed structure C-15-Y (bridge at 
North Fork Big Thompson, MP 75.69).  

• The construction of a pioneer road 
continues east beyond MP 76 

 Contractor: Kiewit Western 

Longmont 

Loveland 

Boulder 

Denver 

Estes 
Park 

U.S. Highway 34, Big Thompson Canyon 



Flood Recovery 

North St. Vrain Canyon – U.S. 36 

U.S. Highway 36 (outside Lyons) 

Longmont 

Loveland 

Boulder 

Estes 
Park 
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• Status – Active Construction- Day Light Operations 7 Days/Week 
• Percentage Complete – 29%  
• Projected Opening Date – December 1, 2013 
• Active Project Days To Date – 13 

• CDOT Construction Management Staff Currently On-Site: 
• 18 CDOT 
• 98 National Guard 
• 12 Maintenance 

• CDOT Construction Management Man-Hours To Date: 1080 MH 
• National Guard (No./MH): 4886 MH 

• Major Events – Colorado National Guard redeployed on project. Re-
mobilized mid-day 10/02.  

Contractor: Colorado National Guard Natl. Guard at U.S. 36 



Flood Recovery 

South St. Vrain Canyon – State Highway 7 

• Status – Active Construction-Day Light Operations 
7 Days/Week 

• Percentage of Project Complete – 1%  
• Projected Road Opening Date – December 1, 2013 
• Project Updates –  

• Active Project Days To Date:  7 

• CDOT Construction Management Staff 
Currently On-Site: 5 

• CDOT Construction Management Man-Hours 
To Date: 250 MH 

• Major Events – Major Events: Held project kickoff 
meeting 10/02, continued debris removal. 
 

 

State Highway 7 8 

State Highway 7 

State Highway 7 Contractor: Skanska and Wadsworth 
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Flood Recovery 

Boulder Canyon – State Highway 119 

• Status – Active Construction- 24/7 

• Percentage of Project Complete – 55% 

• Projected Road Opening Date – October 10, 
2013 

• Project Updates –  

• Active Project Days To Date: 11 

• CDOT Construction Management Staff 
Currently On-Site: 11 

• CDOT Construction Management Man-
Hours To Date: 724MH 

• Major Events –  

• Paving MP 40.0 to 40.5. Once a barrier is 
installed to cover damaged guardrail at 
34.1, the canyon can be opened to 
unrestricted two-way traffic between MP 
26 to 39. 

 

State Highway 119 

State Highway 119  
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Longmont 

Boulder 

Denver 

Nederland 

Estes Park 

Contractor: SEMA 



Flood Recovery 

Coal Creek Canyon – State Highway 72 
• Status – Active Construction 24/7 

• Percentage of Project Complete – 3% 

• Projected Road Opening Date – December 1, 2013 

• Project Updates –  

• Active Project Days To Date:  8 Days 

• CDOT Construction Management Staff 
Currently On-Site : 4 

• CDOT Construction Management Man-Hours 
To Date: 650 MH 

• Major Events –  

• Excavation and pipe placement to start.  
 

Longmont 

Loveland 

Boulder 

Estes 
Park 

Nederland 

Denver 
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Contractor: Lawrence Construction State Highway 72 

State Highway 72 

Photos Courtesy of Lawrence Construction 



Flood Recovery 

U.S. 34 East  

U.S. Highway 34 
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• Status- Active Construction – 24/7 Operations  

• Percentage of Project Complete – 100% Complete 

• Projected Road Opening Date – October 1, 2013 

• Project Updates –  

• Active Project Days to Date:  12 Days 

• CDOT Construction Management Staff Currently On-
Site: 4 each 

• CDOT Construction Management Man-Hours To Date: 
750 MH 

Contractor: Zak Dirt 

State Highway 
60 

Ft Collins 

Ft Morgan 

Sterling 

Greeley 

U.S. Highway 34 

• Major Events – Two way traffic has opened on east bound 
bridge, eliminates major detour. 

 



Flood Recovery 

Waldo Canyon – U.S. 24 

• Flooding – 2012 fire burn scar resulted in flooding 
of Manitou Springs in 2013 summer 

• Improvements – $5.5 million allocated by the 
Transportation Commission 
• Supplements the Waldo Canyon Fire 

Mitigation Project ($2 million) 
• Installing new culvert to replace the existing 

72 inch culvert ($1.5 million) 
• Repairs US 24 eastbound ($1.5 million) 

• Timeframe –  
• Short-term –  US 24 closure imposed when 

one-quarter inch of rain is detected 
• Long-term – new culvert to be installed by 

January 2014, will alleviate future runoff 
that can lead to flooding; re-vegetation of 
the watershed may take up to 5 years. 
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U.S. Highway 24 

U.S. Highway 24 



Flood Recovery 

Executive Orders 

D 2013-026 & D 2013-027 
• Declares a disaster emergency zone 

in over a dozen counties 
• Declares that the damage to the 

state’s federal-aid highways 
constitutes a “disaster,” which allows 
CDOT to seek FHWA emergency 
relief funds 

• Suspends certain statutes and rules 
if strict compliance would delay 
recovery efforts 

 
Statutory Changes 

• CDOT continues to monitor for 
possible statutory changes needed 
to ensure a swift recovery and 
rebuilding process 
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Flood Recovery 

Contracting 

US Highway 34 near Kersey 
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US Highway 34 

Project Contractor 

US 34/Big Thompson Canyon Kiewit Infrastructure (Littleton, CO) 

SH 7/South St. Vrain Canyon Skanska USA (Cortez, CO) 
Ralph Wadsworth Const. (Draper, CO) 

Highways East of I-25 in NE Colorado Lawrence Construction (Littleton, CO) 
URS Corp. (Denver, CO) 

SH 72/Coal Creek Canyon Lawrence Construction (Littleton, CO) 

US 34/Glade Road to Dam Store Coulson Excavating (Loveland, CO) 

US 34/Greeley to Kersey Zak Dirk (Loveland, CO) 

US 34 Business Connell Resources (Ft. Collins, CO) 

US 36/Lyons to Estes Park Colorado National Guard 

US 36/SH 66 to St. Vrain Rd. Structures, Inc. (Englewood, CO) 

US 36/damage near Lefthand Canyon American West Const. (Denver, CO) 

SH 14/Ted’s Place to Cameron Pass American Civil Constructors (Littleton, CO) 

SH 36/Goodrich to I-76 Mountain Constructors (Platteville, CO) 

SH 144/US 34 to Weldona Mountain Constructors (Platteville, CO) 

SH 71/Snyder north of Brush Castle Rock Const. (Centennial, CO) 

SH 1119/Boulder Canyon SEMA Construction (Centennial, CO) 

SH 257/Milliken to US 34 TLM Constructors (Greeley, CO) 



Flood Recovery 

State Funding 

Contingency Funds 
• CDOT budget line item used for 

emergency projects and unforeseen 
events throughout the year 
• Examples: heavier than usual 

snowfall, large rockfall events, 
natural disasters, etc. 

• Transportation Commission 
authorized over $100 million for 
flood-related repairs 

State Highway 119 
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Flood Recovery 

Federal Funding 

FHWA Emergency Relief Program 
• Provides funding to repair or reconstruct 

federal-aid highways and local federal-aid 
roads, if the Governor declares the damage to 
be a “disaster” via executive order 

• Must be related to a natural disaster or other 
catastrophe 

• $35 million already advanced to Colorado from 
FHWA during the flooding 

 
• Funds available: 

• Federal funds are available, but capped 
at $100 million per disaster 

• Colorado’s congressional delegation 
introduced legislation to increase the cap 
to $500 million per disaster for Colorado. 

16 Left Hand Canyon Road, Lefthand Canyon 

State Highway 72, Coal Creek Canyon 



Transportation Finance 

Current & Projected Needs 

Inflation-adjusted CDOT Budget by Fiscal Year: FY1990-2015 
Revenue Deflated by CDOT Colorado Construction Cost Index 
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About CDOT 

CDOT Budget (FY 2013-14) 

 $-
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Significant Focus on 
Maintenance 

No Funds for  
New Capacity 
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RAMP 
Maintaining 



Transportation Finance 

Responsible Acceleration of Maintenance and Partnerships (RAMP) 

Timeline Update 
• September 2013 – CDOT Staff Recommendation provided to Transportation Commission 
• October 2013 – Transportation Commission Determines Final Award List 

Staff Recommendation (available online) 
• $630 million in partnership projects for a one-time RAMP allocation to be constructed in the next 

five years.  
• Partnership Program includes $118 million in local contributions with the potential to leverage 

additional private funds extending the reach of RAMP funds.  44 partnership project elements 
include:  
• 238 Lane miles improved 
• 89 Lane miles added 
• 26 Lane miles transferred from state system  
• 116 Shoulder Miles Improved/Added 
• 13  Rehabilitated bridges  
• 5 New wildlife passes 
• 1 New pedestrian bridge 
• 9 Reconstructed interchanges  
• 4 “Main Street” highway projects 
• 16 Transit/bicycle/pedestrian projects 
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Questions?  
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